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18th September 2023 

Dear Family  

I was pleased to be able to provide you with a further update on our plans to create and build ‘Space Village’ 
on the school field to replace the 22 classrooms that we are currently unable to use.  I am delighted to tell you 
that after a late phone call on Friday evening to the Department for Education, we received the approval, 
funding and sign-off to engage with one of our contractors.  The organisation that will be working with us is 
called Losberger De Boer.   
 
You can view their work on their website here:  https://www.losbergerdeboer.com/uk/ 
 
Space Village is about making the impossible, possible, and as such, our contractors will be working long days, 
seven days a week.  They have already started preliminary work on site ready to begin construction next 
week.  This morning, we have had the site marked out and this afternoon a ground survey will be taking 
place.  Later this week, the trackways will begin along with work to connect to services.  Once construction 
starts, we expect that it will take four weeks to complete Space Village. 
 
Space Village Construction Timeline 
 
(Week 3: 18th September - 24th September) Marking out site; surveys; connecting services 
 
(Week 4-6: 25th September - 11th October) Space Village Phase 1: Block 1 - 11 classrooms 
 

• Site preparation: Monday/Tuesday 25th - 26th September 
• Start construction first 20m x 60m building: Wednesday 27th September  
• Start internal fit-out: 3rd October 
• Finish: Monday 9th October 
• Contingency and finishing day: Tuesday 10th October  
• Handover Phase 1: Wednesday 11th October 

 
(Week 5-7: 11th October) Space Village Phase 2: Block 2 - 11 classrooms 
 

• Start construction second 20m x 60m building: Wednesday 4th October 
• Start internal fit-out: Wednesday 11th October 
• Finish: Wednesday 18th October 
• Contingency and finishing day: Thursday 19th October 
• Handover Phase 2: Friday 20th October 

        
Speed has always been my number one driver and being able to open the school to all learners has remained 
our priority.  However, none of that means that we need to do a shoddy job and quality also remains 
paramount.  Whilst it may be true that we have had to create a temporary mini school, there is nothing that 
says it should not be of an excellent standard.  I think you will be pleasantly surprised with our solution which 
will highlight our core value of excellence.  It is certainly a cut above the leaky demountable of old that I 
remember from my school days. 
 
Below are some initial plans to give you an idea of what the two blocks that will make up Space Village will be 
like. 

https://www.losbergerdeboer.com/uk/


 
 

 

   

Overview of 1 Space Village Block   
        

 
Initial 3D Mock  
     
Finally, a reminder of the current remote learning provisions as of next week… 
 

Week B (Week 4) Cohorts in School Cohorts Remote Learning 

25th September 7, 8, 9 10, 11 

26th September 7, 8, 9 10, 11 

27th September 7, 8, 9 10, 11 

28th September 7, 8, 9 10, 11 

29th September 7, 8, 9 10, 11 

 



 
 

 

Week A (Week 5) Cohorts in School Remote Learning 

2nd October 7, 8, 9  10, 11 

3rd October 7, 8, 9 10, 11 

4th October 7, 8, 9 10, 11 

5th October 7, 8, 9 10, 11 

6th October Non-Pupil Day 

 

Week B (Week 6) Cohorts in School Cohorts Remote Learning 

9th October 9, 10, 11 7, 8 

10th October 9, 10, 11 7, 8 

11th October 9, 10, 11 7, 8 

12th October 9, 10, 11 7, 8 

13th October 9, 10, 11 7, 8 

 
Revised Remote Learning Programme 
 
If all goes to plan, we should be able to bring further year groups back in school according to the following 
timeline.  We will confirm this nearer the time. 
 

Week A (Week 7) Cohorts in School Cohorts Remote Learning 

16th October 7, 8, 10, 11 9 

17th October 7, 8, 10, 11 9 

18th October 7, 8, 10, 11 9 

19th October 7, 8, 9, 10, 11 None 

20th October 7, 8, 9, 10, 11 None 

 
In the meantime, have a lovely week. I shall provide further updates as things progress.  Here at Honywood, 
there is a lot of positive momentum around making the impossible possible and staff are working with incredible 
enthusiasm.  I hope that learners realise that anything is possible.  I will soon be leading assemblies on Moonshot 
thinking and turning a crisis into an opportunity. 
 
Yours sincerely  

 
 
 
 
 

James Saunders     


